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Notice to Proceed 
 

Date:  May 1, 2012  

 

Project:  Aeration Tank Addition 

Owner:  City of West Lafayette, Indiana Owner's Contract No.:  N/A 

Contract:  N/A Engineer's Project No:  141511.06 

Contractor:  Thieneman Construction, Inc. 

Contractor's Address:  17241 Foundation Parkway, Suite 100 

                                  Westfield, Indiana  46074 

 

 

 

 You are notified that the Contract Times under the above Contract will commence to run 

on May 3, 2012.  On or before that date, you are to start performing your obligations under the 

Contract Documents.  In accordance with Article 3 of the Agreement, the number of days to 

achieve Substantial Completion is 240 calendar days (December 28, 2012), and the number of 

days to achieve Final Completion and readiness for final payment is 270 calendar days (January 

27, 2013). 

 Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions 

provides that you must deliver to the Owner (with copies to Engineer and other identified 

additional insureds and loss payees) certificates of insurance you are required to purchase and 

maintain in accordance with the Contract Documents. 

 

 

   

 

Thieneman Construction, Inc. 

Received by: 

 Board of Public Works & Safety 

City of West Lafayette, Indiana 

Given by: 

   

 

 
Authorized Signature  Authorized Signature 

John R. Dennis, Mayor 

Title  Title 

 

May 1, 2012 

Date  Date 

 

Copy to Wessler Engineering 


